

RESOLUTION NO. _____

WHEREAS, the City of Dothan by Resolution 2019-333 on December 17, 2019 awarded the bid and entered into a contract with L and K Contracting Company, Inc. of Dothan, Alabama, who submitted the lowest responsible bid on the 2020 Redwater Watermain Replacement Project A in the amount of \$768,065.50, and

WHEREAS, actual project conditions resulted in the decrease and increase of various pay item quantities, and

WHEREAS, Change Order #1 (final) in the additional amount of \$4,111.50 is being requested.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That based upon the recommendation of the Dothan Utilities Director, the City of Dothan approve Change Order #1 (final) with L and K Contracting Company, Inc. for the 2020 Redwater Watermain Replacement Project A to add \$4,111.50 to the original contract amount, resulting in a final contract price of \$772,177.00, which said change order follows:

CHANGE ORDER 1 (FINAL)
2020 Redwater Watermain Replacement Project A
March 26, 2020

To: L and K Contracting Co. Inc.
 (Contractor)

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Price:


Bid Item	Bid Qty	Actual Qty	DESCRIPTION	Unit	Unit Price	Total Contract	Total Actual	(Deduct)	Increase
3	11,763	12142	2" SDR-21 Class 200 Slip On PVC	LF	\$18.50	\$217,615.50	\$224,627.00	\$0.00	\$7,011.50
5	85	86	1" tap 3/4" copper service (long) - as described	EA	\$1,800.00	\$153,000.00	\$154,800.00	\$0.00	\$1,800.00
8	2	1	1" tap 1" and 3/4" copper service (short tee) - as described	EA	\$2,000.00	\$4,000.00	\$2,000.00	-\$2,000.00	\$0.00
9	1	0	1" tap 3/4" and 3/4" copper service (short tee) - as described	EA	\$2,000.00	\$2,000.00	\$0.00	-\$2,000.00	\$0.00
10	14	16	Lump Sum A (6"x2" Tap)	EA	\$2,200.00	\$30,800.00	\$35,200.00	\$0.00	\$4,400.00
11	4	2	Lump Sum B (8"x2" Tap)	EA	\$2,200.00	\$8,800.00	\$4,400.00	-\$4,400.00	\$0.00
13	1	2	Lump Sum D (2" Tee Connection)	EA	\$4,000.00	\$4,000.00	\$8,000.00	\$0.00	\$4,000.00
15	5	2	Lump Sum F (45" Bend)	EA	\$1,400.00	\$7,000.00	\$2,800.00	-\$4,200.00	\$0.00
19	4	3	Lump Sum W ((2) 2" Caps or Plugs)	EA	\$1,450.00	\$5,800.00	\$4,350.00	-\$1,450.00	\$0.00
20	2	1	Lump Sum X (2" Cap or Plug with 12" Circle Clamp)	EA	\$1,800.00	\$3,600.00	\$1,800.00	-\$1,800.00	\$0.00
21	4	3	Lump Sum Y (2" Cap or Plug with 6" Circle Clamp)	EA	\$1,650.00	\$6,600.00	\$4,950.00	-\$1,650.00	\$0.00
22	11	13	Lump Sum Z (2" Cap or Plug with 6" Circle Clamp)	EA	\$1,550.00	\$17,050.00	\$20,150.00	\$0.00	\$3,100.00
23	17	16	Water Valve Manhole/Stand Abandonment	EA	\$900.00	\$15,300.00	\$14,400.00	-\$900.00	\$0.00
26	500	555	Temporary Roadway Utility Cold Patch	SQ FT	\$40.00	\$20,000.00	\$22,200.00	\$0.00	\$2,200.00
TOTAL								(\$18,400.00)	\$22,511.50
TOTAL CHANGE								\$4,111.50	

TOTAL INCREASE OF: \$ 4,111.50

The sum of \$ 4,111.50 is hereby added from the original contract price of \$768,065.50 and the total adjusted contract price shall be \$772,177.00.

Time:

- Original Completion Duration and Date: 180 days from March 9, 2020.
- The new Completion Duration and Date due to this change order will be increased to 284 days or December 18, 2020.

Accepted by: 
 L and K Contracting Co. Inc.

Date: 3/30/21

Recommended by: 
 Dothan Utilities

Date: 3/30/2021

Approved by: _____
 The City of Dothan, Alabama-Owner

Date: _____

Resolution No. _____ approving Change Order #1 (final) with L and K Contracting Company, Inc., of Dothan, Alabama, continued.

Section 2. That Mark Saliba, Mayor of said City and in such capacity is hereby authorized and directed to sign said documents for and in the name of the City of Dothan, Alabama, which shall be attested by the City Clerk.

PASSED, ADOPTED AND APPROVED ON _____.

Attest:

Mayor

City Clerk

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS