

RESOLUTION NO. _____

WHEREAS, the City of Dothan by Resolution 2020-129 on May 19, 2020, awarded the bid and entered into a contract with L and K Contracting of Dothan, Alabama, who submitted the lowest responsible bid on the 2020 Redwater Watermain Replacement Project B in the amount of \$766,933.00 and

WHEREAS, the City of Dothan by Resolution 2020-260 on September 8, 2020, approved Change Order #1 to increase 2020 Redwater Watermain Replacement Project B to the amount of \$828,687.00 to include an additional two blocks for replacement and

WHEREAS, actual project conditions resulted in the decrease and increase of various pay item quantities, and

WHEREAS, Change Order #2 (final) in the deductive amount of \$45,228.00 is being requested.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That based upon the recommendation of the Dothan Utilities Director, the City of Dothan approve the Change Order #2 (final) to deduct \$45,228.00 from the original contract amount, resulting in a final contract price of \$783,459.00, which said change order follows:

CHANGE ORDER 2 (FINAL)
2020 Redwater Watermain Replacement Project B
July 21, 2021

To: L and K Contracting Co. Inc.
(Contractor)

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Price:

Bid Item	Contract Qty	Actual Qty	DESCRIPTION	Unit	Unit Price	Total Contract	Total Actual	(Deduct)	Increase
3	9,122	8398	2" SDR-21 Class 200 Slip On PVC	LF	\$21.00	\$191,562.00	\$176,358.00	-\$15,204.00	
4	145	180	4" DR-18 Fusible C-900 PVC	LF	\$39.00	\$5,655.00	\$7,020.00		\$1,365.00
5	904	990	6" DR-18 Class 150 C-900 PVC	LF	\$25.00	\$22,600.00	\$24,750.00		\$2,150.00
6	68	56	1" tap 3/4" copper service (long) - as described	EA	\$1,900.00	\$129,200.00	\$106,400.00	-\$22,800.00	
7	70	57	1" tap 3/4" copper service (short) - as described	EA	\$1,000.00	\$70,000.00	\$57,000.00	-\$13,000.00	
8	6	11	1" tap 1" copper service (long) - as described	EA	\$2,000.00	\$12,000.00	\$22,000.00		\$10,000.00
9	1	3	1" tap 1" copper service (short) - as described	EA	\$1,100.00	\$1,100.00	\$3,300.00		\$2,200.00
10	10	6	1" tap to 6", 3/4" copper service (long) - as described	EA	\$1,900.00	\$19,000.00	\$11,400.00	-\$7,600.00	
11	10	7	1" tap to 6", 3/4" copper service (short) - as described	EA	\$1,000.00	\$10,000.00	\$7,000.00	-\$3,000.00	
12	22	21	Lump Sum A (6"x2" Tap)	EA	\$1,900.00	\$41,800.00	\$39,900.00	-\$1,900.00	
16	4	0	Lump Sum E (2" 45° Bend)	EA	\$1,000.00	\$4,000.00	\$0.00	-\$4,000.00	
19	1	3	Lump Sum H (6" 90° Bend)	EA	\$2,200.00	\$2,200.00	\$6,600.00		\$4,400.00
21	4	2	Lump Sum J (2" Tee Connection with 2" Plug and 2" 90° Bend)	EA	\$3,200.00	\$12,800.00	\$6,400.00	-\$6,400.00	
26	6	4	Lump Sum O (2" Tee Connection with (3) 2" Valves)	EA	\$4,500.00	\$27,000.00	\$18,000.00	-\$9,000.00	
28	1	0	Lump Sum Q (6"x2" Reducer Plug)	EA	\$1,500.00	\$1,500.00	\$0.00	-\$1,500.00	
30	1	0	Lump Sum S (Connect to Existing 2" Tee)	EA	\$1,500.00	\$1,500.00	\$0.00	-\$1,500.00	
31	8	3	Lump Sum U (2" Cap or Plug)	EA	\$1,150.00	\$9,200.00	\$3,450.00	-\$5,750.00	
32	2	3	Lump Sum V (3" Cap or Plug)	EA	\$1,200.00	\$2,400.00	\$3,600.00		\$1,200.00
33	3	2	Lump Sum W (6" Cap or Plug)	EA	\$1,400.00	\$4,200.00	\$2,800.00	-\$1,400.00	
34	1	0	Lump Sum X (8" Cap or Plug)	EA	\$1,500.00	\$1,500.00	\$0.00	-\$1,500.00	
35	8	6	Lump Sum Y ((2) 2" Cap or Plug)	EA	\$3,200.00	\$25,600.00	\$19,200.00	-\$6,400.00	
37	25	28	Water Valve Manhole/Stand Abandonment	EA	\$900.00	\$22,500.00	\$25,200.00		\$2,700.00
38	1	2	Flush Assembly/Hydrostatic Test Point/Sample Point	EA	\$1,750.00	\$1,750.00	\$3,500.00		\$1,750.00
42	600	3633	Temporary Roadway Utility Cold Patch	SQ.FT	\$17.00	\$10,200.00	\$61,761.00		\$51,561.00
43	1	0	Sewer CCTV Inspection	LS	\$20,000.00	\$20,000.00	\$0.00	-\$20,000.00	
A4	1	0	Lump Sum ZZ	EA	\$1,600.00	\$1,600.00	\$0.00	-\$1,600.00	
TOTAL							(\$122,554.00)	\$77,326.00	
TOTAL CHANGE								(\$45,228.00)	

TOTAL DECREASE OF: \$ 45,228.00

The sum of \$ 45,228.00 is hereby deducted from the contract price of \$828,687.00 and the total adjusted contract price shall be \$783,459.00.

Time:

- Original Completion Duration and Date: 180 days from July 6, 2020.

- The new Completion Duration and Date due to this change order will be increased to 302 days or May 4, 2021.

Accepted by: Car Kelley Date: 7/29/21
L and K Contracting Co. Inc.

Recommended by: Joe Ma Date: 7/29/21
Dothan Utilities

Approved by: _____ Date: _____
The City of Dothan, Alabama-Owner

Resolution No. _____ approving the Change Order #2 (final) for L and K Contracting Co. Inc., of Dothan, Alabama, continued.

Section 2. That Mark Saliba, Mayor of said City and in such capacity is hereby authorized and directed to sign said documents for and in the name of the City of Dothan, Alabama, which shall be attested by the City Clerk.

PASSED, ADOPTED AND APPROVED ON _____

Attest:

Mayor

City Clerk

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS