

RESOLUTION NO. _____

WHEREAS, the City of Dothan had previously entered into a contractual agreement with SAK Construction, LLC for the Omussee Trunkline Rehabilitation Project by Resolution Number 2020-233 for a total contract amount of \$7,959,820.00 and

WHEREAS, a Final Summary Change Order was determined to be necessary and in the City's best interest; and

WHEREAS, the quantities for said Final Summary Change Order resulted in a cost decrease for the total contract bid amount of \$729,863.40 making the final adjusted contract price \$7,229,956.60.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That upon the recommendation of the Public Works Department, the City of Dothan approves said Final Summary Change Order for the Omussee Trunkline Rehabilitation Project with SAK Construction, LLC, which results in a cost decrease for the total contract bid in the amount of \$729,863.40 making the final adjusted contract price \$7,229,956.60, which said Change Order follows:

Section 00 63 63
Change Order Form

Change Order No. 1

Date of Issuance: 03/22/2022	Effective Date: 03/22/2022
Owner: City of Dothan, Alabama	Owner's Contract No.: 20-045
Contractor: SAK Construction, LLC	Contractor's Project No.: N/A
Engineer: Barge Design Solutions, Inc./Poly, Inc.	Engineer's Project No.: 12-376/65031
Project: Omussee Trunkline Rehabilitation Project	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

FINAL SUMMARY CHANGE ORDER

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>7,959,820.00</u>	Original Contract Times: Substantial Completion: <u> 460 days </u> Ready for Final Payment: <u> 510 days </u>
[Increase] [Decrease] from previously approved Change Orders No. <u> 0 </u> to No. <u> 0 </u> : \$ <u> 0.00 </u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u> N/A </u> Ready for Final Payment: <u> N/A </u> <p style="text-align: center;">days</p>
Contract Price prior to this Change Order: \$ <u>7,959,820.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u> 460 days </u> Ready for Final Payment: <u> 510 days </u> <p style="text-align: center;">days or dates</p>
Decrease of this Change Order: \$ <u>729,863.40</u>	Increase of this Change Order: Substantial Completion: <u> X days </u> Ready for Final Payment: <u> X days </u>
Contract Price incorporating this Change Order: \$ <u>7,229,956.60</u>	Contract Times with all approved Change Orders: Substantial Completion: <u> 460 days </u> Ready for Final Payment: <u> 510 days </u>

<p>RECOMMENDED:</p> <p>By:  _____ Engineer (if required)</p> <p>Title: <u> Sr. Project Manager </u></p> <p>Date: <u> 3/17/2022 </u></p>	<p>ACCEPTED:</p> <p>By: _____ Owner (Authorized Signature)</p> <p>Title: _____</p> <p>Date: _____</p>	<p>ACCEPTED:</p> <p>By: _____ Contractor (Authorized Signature)</p> <p>Title: _____</p> <p>Date: _____</p>
---	--	---

This document was prepared in part from material (EJCDC C-941 Change Order) which is copyrighted as indicated below:

Copyright © 2013:

National Society of Professional Engineers

1420 King Street, Alexandria, VA 22314-2794

(703) 684-2800

www.nspe.org

American Council of Engineering Companies

1015 15th Street N.W., Washington, DC 20005

(202) 347-7474

www.acec.org

American Society of Civil Engineers

1801 Alexander Bell Drive, Reston, VA 20191-4400

(800) 548-2723

www.asce.org

The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring organizations above.

Resolution No. _____, approving a Final Summary Change Order with SAK Construction, LLC for the Omussee Trunkline Rehabilitation Project, continued.

Section 2. That Mark Saliba, Mayor of the City of Dothan, and in such capacity, is hereby authorized and directed to execute said change order for and in the name of the City of Dothan, which shall be attested by the City Clerk.

PASSED, ADOPTED, AND APPROVED ON _____ **2022.**

Attest:

City Clerk

Mayor

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS