

RESOLUTION NO. _____

WHEREAS, by Resolution 2021-219 on August 17, 2021, the City of Dothan awarded the bid and entered into a contract with U.S. Tank, Inc., to perform the 2021 Tank Rehab, Elevated Tank 7 (Westgate Parkway-Water World) in the amount of \$314,919.00 with a contract time of 105 days (final completion), and

WHEREAS, final bid quantities resulted in a total deduction in the contract amount; and contract time was affected by weather, the holiday light show and material availability, and

WHEREAS, a deductive change order (final) resulting in a cost decrease for the total contract in the amount \$29,400.00 and an increase in contract time from 105 days to 170 days (final completion) is being requested.

NOW, THEREFORE BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That based upon the recommendation of the Dothan Utilities Director, the City of Dothan approve the Deductive Change Order (final) with U.S. Tank, Inc., in the amount of \$29,400.00, resulting in a final contract amount of \$285,549.00, and an increase in contract time to 170 days, which said Change Order follows:

SECTION 00 63 63 – CHANGE ORDER FORM

Change Order No. 1-FINAL

Owner: The City of Dothan Owner's Project No.: Bid No. 21-090
 Engineer: Poly, Inc. Engineer's Project No.: 12-393
 Contractor: U.S. Tank, Inc. Contractor's Project No.: N/A
 Project: Dothan 2021 Tank Rehab Contract Name: Rehabilitation of Westgate Tank – Tank No. 7
 Date of Issuance: March 9, 2022 Effective Date: March 9, 2022

The Contract is modified as follows upon execution of this Change Order:

Description: To adjust Item 8. Owner's Contingency Allowance for actual installed quantities and amounts:

Item 8.	Owner's Contingency Allowance	\$35,000.00
Item 8A.	Less Installing New Vent	(4,800.00)
Item 8B.	Less Cut Antenna Pipes Off and Cap	(800.00)
	ADJUSTED ITEM 8.	\$29,400.00

Attachments: Change Order Summary

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>(State as specific date or number of days)</i>
Original Contract Price: <u>\$ 314,949.00</u>	Original Contract Times: Substantial Completion: <u>December 4, 2021 (75 Days)</u> Ready for Final Payment: <u>January 3, 2022 (105 Days)</u>
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: <u>\$ N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price prior to this Change Order: <u>\$ 314,949.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>December 4, 2021 (75 Days)</u> Ready for Final Payment: <u>January 3, 2022 (105 Days)</u>
[Increase] [Decrease] DECREASE this Change Order: <u>\$ (29,400.00)</u>	INCREASE [Decrease] of this Change Order: Substantial Completion: <u>60 Days</u> Ready for Final Payment: <u>65 Days</u>
Contract Price incorporating this Change Order: <u>\$ 285,549.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>February 2, 2022</u> Ready for Final Payment: <u>March 9, 2022</u>

Recommended by Engineer (if required)
 By: James R. Brannon
 Title: James R. Brannon, PE, Project Manager
 Date: 03/09/2022

Accepted by Contractor
Jim Morris
 Title: Jim Morris, President
 Date: 03/09/2022

Authorized by Owner
 By: _____
 Title: Mark Saliba, Mayor
 Date: _____

Approved by Funding Agency (if applicable)

CHANGE ORDER SUMMARY

DOTHAN 2021 TANK REHAB
 REHABILITATION OF WESTGATE TANK - TANK NO. 7
 CITY OF DOTHAN, ALABAMA

CHANGE ORDER NO. 1 - FINAL
 FINAL QUANTITIES

ITEM NO.	DESCRIPTION	ORIGINAL CONTRACT				SUMMARY CHANGE ORDER				TOTALS	
		QTY	UNIT	COST PER UNIT	COST PER ITEM	ADDITIONS		DEDUCTIONS		FINAL QTY	FINAL COST PER ITEM
						UNITS	COST	UNITS	COST		
1.	Contractor's Mobilization, Bonds, Permits, Insurance, Etc., Complete In Place For The Lump Sum Price Of	1	L.S.	\$2,000.00	\$2,000.00					1	\$2,000.00
2.	Tank Containment System, Complete In Place For The Lump Sum Price Of	1	L.S.	85,000.00	85,000.00					1	85,000.00
3.	Pressure Wash Entire Tank Exterior To Include Tank Foundations and Ringwall, Complete In Place For The Lump Sum Price Of	1	L.S.	27,024.00	27,024.00					1	27,024.00
4.	Paint Tank Roof, Bowl, Skirt And Upper Portion Of Tank Legs, Complete In Place For The Lump Sum Price Of	1	L.S.	88,425.00	88,425.00					1	88,425.00
5.	Paint Three (3) Water World Logos On Tank Bowl, Complete In Place For The Lump Sum Price Of	1	L.S.	65,000.00	65,000.00					1	65,000.00
6.	Paint All Antennas And Antenna Supports On Tank Roof, Complete In Place For The Lump Sum Price Of	1	L.S.	2,500.00	2,500.00					1	2,500.00
7.	Site Clean Up And Restore All Disturbed Areas, Complete In Place For The Lump Sum Price Of	1	L.S.	10,000.00	10,000.00					1	10,000.00
8.	Owner's Contingency Allowance As Described In Section 00 72 00, Article 13.02.C, Complete In Place For The Lump Sum Price Of	1	L.S.	35,000.00	35,000.00					1	10,000.00
8A.	Install New Vent							(0.84)	(29,400.00)		
8B.	Cut Antenna Pipes Off and Cap									1	4,800.00
TOTALS					\$314,949.00				(\$29,400.00)	1	800.00
											\$285,549.00

Resolution No. _____, approving the Deductive Change Order with U.S. Tank, Inc., continued.

Section 2. That Mark Saliba, Mayor of said City of Dothan and in such capacity, is hereby authorized and directed to execute said documents for and in the name of the City of Dothan, Alabama, which shall be attested by the City Clerk.

PASSED, ADOPTED, AND APPROVED ON _____.

Attest:

City Clerk

Mayor

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS