

RESOLUTION NO. _____

WHEREAS, the City of Dothan desired to enhance the existing Porter Park (130 North Foster Street), create an Events Plaza at the site of the previous Utilities Collection building (125 North Saint Andrews Street), and improve the North Saint Andrews Street frontage as part of the City Center Block Project, and

WHEREAS, by Resolution No. 2024-48, the City of Dothan entered into a contract with Brasfield and Gorrie, LLC, for the Porter Park and Events Plaza Project for a negotiated and modified amount of \$10,586,975.00, and

WHEREAS, modifications in the construction have resulted in deductions amounting in a decrease of \$127,254.00, for a final total contract amount of \$10,459,721.00.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That the City of Dothan complete the contract with Brasfield and Gorrie, LLC, for the Porter Park and Events Plaza Project for a final total amount of \$10,459,721.00, which includes a change order deduction of \$127,254.00 resulting from construction modifications, which said change order follows:



AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Porter Park & Events Plaza
126 N Saint Andrews St, Dothan, AL
36303

CONTRACT INFORMATION:
Contract For: General Construction
Date: February 20, 2024

CHANGE ORDER INFORMATION:
Change Order Number: 006
Date: February 19, 2026

OWNER: *(Name and address)*
City of Dothan
126 N Saint Andrews St
Dothan, AL 36303

ARCHITECT: *(Name and address)*
RDG PC d/b/a RDG Planning & Design
301 Grand Avenue
Des Moines, Iowa

CONTRACTOR: *(Name and address)*
Brasfield & Gorrie, L.L.C
1027 Front Ave
Columbus, GA 31901

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

| | | |
|---------------|--|-------------------|
| PCO 29 | Slot Drains at Low Spot in Pavers - Cost of Drain Matl Only (Owner Contingency <\$4,558>) | \$0 |
| PCO 30 | Replacement Carpet for North Lounge 116 (Owner Contingency <\$8,625>) | \$0 |
| PCO 31 | Flowable Fill Requested by City to Grout a Pipe (Owner Contingency <\$1,383) | \$0 |
| PCO 32 | Reconcile Contingency Balance (Owner Contingency <\$127,254>) | -\$127,254 |

| | | |
|--|----|---------------|
| The original Contract Sum was | \$ | 11,134,600.00 |
| The net change by previously authorized Change Orders | \$ | -547,625.00 |
| The Contract Sum prior to this Change Order was | \$ | 10,586,975.00 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ | 127,254.00 |
| The new Contract Sum including this Change Order will be | \$ | 10,459,721.00 |

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be unchanged.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RDG PC d/b/a RDG Planning & Design
ARCHITECT *(Firm name)*

Brasfield & Gorrie, L.L.C
CONTRACTOR *(Firm name)*

City of Dothan
OWNER *(Firm name)*

SIGNATURE

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

Wes Kelley, Division Manager
PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE

Resolution No. _____, completing the contract with Brasfield and Gorrie, LLC, for the Porter Park and Events Plaza Project, continued.

Section 2. That Mark Saliba, Mayor of said City of Dothan and in such capacity, is hereby authorized and directed to execute said contract for and in the name of the City of Dothan, Alabama, which shall be attested by the City Clerk.

PASSED, ADOPTED, AND APPROVED ON _____.

Attest:

City Clerk

Mayor

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS