

RESOLUTION NO. _____

WHEREAS, The City of Dothan has previously entered into a contract with Lewis, Inc. for an Industrial Access Project, Project No. IAR-035-000-010, CPMS Reference Numbers 100071656, for the addition of a right turn lane on Westgate Parkway 0.21 miles east of the railroad towards Technology Drive through Resolution No. 2020-327; and

WHEREAS, a Supplemental Agreement is required for additional utility relocation work to complete the project; and

WHEREAS, Lewis, Inc. has submitted a fee of \$17,035.96 for the additional utility work, thereby increasing the total contract amount to \$212,965.96; and

WHEREAS, Dothan Warehouse Investors will be responsible for all ineligible items not covered by the Corporation Industrial Access funds and any additional charges over the Construction Agreement with Alabama Department of Transportation (ALDOT).

NOW, THEREFORE BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama as follows:

Section 1. That the City of Dothan enter into a Supplemental Agreement with Lewis, Inc. for additional utility work on Project No. IAR-035-000-010, CPMS Reference Numbers 100071656, for the addition of a right turn lane on Westgate Parkway 0.21 miles east of the railroad towards Technology Drive, for a cost of \$17,035.96 which brings the total contract amount to \$212,965.96, which said agreement follows:

SUPPLEMENTAL AGREEMENT

Number 1

Date May 19, 2021

This agreement is made and entered into by and between City of Dothan and Lewis, Inc., Contractor, as an amendment to a contract made between these parties on the 17th day of November, 2020, for the construction of Westgate Pkwy. Turn Lane, Project No. IAR-035-000-010, in Houston County, Alabama; and whereas Granite Re, Inc. is Surety therefore; Witnesseth:

WHEREAS, certain items of construction encountered necessary to the project are not covered by the original contract on the above project, and

WHEREAS, the following items of work, constitute that which is to be performed by the contractor under this supplemental agreement, to-wit:

Item No.	Description	Quantity	Units	Unit Price	Amount
641J-522	12" Gate Valve With Box (including all fittings and thrust blocks for isolation of water line section)	2	EACH	\$3,750.00	\$7,500.00
640B-004	Underground Utility Adjustment (gas) See attached breakdown	1	LS	\$9,535.96	\$9,535.96
Total:					\$17,035.96

In consideration of the changes set forth in this supplemental agreement, a time extension of 90 days is granted for completion of the project.

NOW, THEREFORE, the parties to the original contract above mentioned do hereby agree that the original contract be and is hereby amended by this supplemental agreement consisting of the above mentioned items of work and prices, and agree that this supplemental agreement is hereby made a part of the original contract on the above project to be performed under the Specifications thereof, and that the original contract is in full force and effect except so far as it is amended by this supplemental agreement. The Surety on the performance bond of the original contract joins in the execution of this supplemental agreement in recognition and agreement that all bonds executed by the Surety in connection with the original contract are further applicable to this supplemental agreement which is hereinabove made a part of the original contract.

IN WITNESS WHEREOF, the three parties hereto have executed this agreement by those persons duly authorized to execute same, to be effective when all parties have signed.

George E. Lewis
Signature of Contractor

Signature of Mayor or Agency Representative

Signature of Surety

Resolution No. _____ entering into a Supplemental Agreement with Lewis, Inc. for additional utility work on Project No. IAR-035-000-010, CPMS Reference Numbers 100071656, for the addition of a right turn lane on Westgate Parkway 0.21 miles east of the railroad towards Technology Drive, for a cost of \$17,035.96, continued.

Section 2. That the sum of \$17,036.00 be appropriated in FY 2021 to the General Fund/Public Works-Street/Capital Outlay/Add/Imp Other Than Buildings, Account Number 001-2160-521.60-63 for the addition of a turn lane on Westgate Parkway. This appropriation is to be funded by increasing the General Fund/Non-Revenue Resources/Utilization of Fund Balance, Account Number 001-0000-391.01-00 by the sum of \$17,036.00.

Section 3. That Mark Saliba, Mayor of the City of Dothan, and in such capacity, is hereby authorized and directed to sign said Agreement for and in the name of the City of Dothan, which shall be attested by the City Clerk.

PASSED, ADOPTED, AND APPROVED this _____ day of _____ 2021.

Attest:

City Clerk

Mayor

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS