

RESOLUTION NO. _____

WHEREAS, by Resolution Number 2020-267, the City of Dothan has entered into a contractual agreement with Max Foote Construction Company LLC of Birmingham, Alabama, for the City of Dothan New Cypress Creek WWTP Ultraviolet (UV) Disinfection Equipment Installation in the amount of \$252,600.00, and

WHEREAS, a Final Summary Change Order was determined to be necessary and in the City's best interest, and

WHEREAS, a Final Summary Change Order resulting in a cost decrease for the total contract bid in the amount of \$50,000.00.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That based upon the recommendation of the Dothan Utilities Director, the City of Dothan approve the Final Summary Change Order with Max Foote Construction Company LLC which results in a cost decrease for the total contract bid in the amount of \$50,000.00 resulting in the final contract price of \$202,600.00, which said Change Order follows:

Section 00 63 63
Change Order Form


Change Order No. 1

Date of Issuance:	Effective Date:
Owner: City of Dothan, Alabama	Owner's Contract No.: 20-063
Contractor: Max Foote Construction, LLC.	Contractor's Project No.: MFCC Job 322
Engineer: N/A	Engineer's Project No.:
Project: <u>City of Dothan New Cypress Creek WWTP Ultraviolet (UV) Disinfection Equipment Installation</u>	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: **Final Summary Change Order**

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>252,600.00</u>	Original Contract Times: Substantial Completion: <u>July 6, 2021</u> Ready for Final Payment: <u>August 5, 2021</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>252,600.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>July 6, 2021</u> Ready for Final Payment: <u>August 5, 2021</u> dates
Decrease of this Change Order: \$ <u>50,000.00</u>	Decrease of this Change Order: Substantial Completion: <u>51</u> Ready for Final Payment: <u>51</u> days
Contract Price incorporating this Change Order: \$ <u>202,600.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>May 16, 2021</u> Ready for Final Payment: <u>June 15, 2021</u> dates

<p>RECOMMENDED:</p> <p>By: <u>N/A</u> Engineer (if required)</p> <p>Title: <u>N/A</u></p> <p>Date: <u>N/A</u></p>	<p>ACCEPTED:</p> <p>By: _____ Owner (Authorized Signature)</p> <p>Title: <u>Mayor</u></p> <p>Date: <u>June 15, 2021</u></p>	<p>ACCEPTED:</p> <p>By:  Contractor (Authorized Signature)</p> <p>Title: <u>V.P.</u></p> <p>Date: <u>6-9-2021</u></p>
--	--	---

Approved by Funding Agency (if applicable)

By: N/A Date: N/A
Title: N/A

This document was prepared in part from material (EJCDC C-941 Change Order) which is copyrighted as indicated below:

Copyright © 2013:

National Society of Professional Engineers

1420 King Street, Alexandria, VA 22314-2794

(703) 684-2800

www.nspe.org

American Council of Engineering Companies

1015 15th Street N.W., Washington, DC 20005

(202) 347-7474

www.acec.org

American Society of Civil Engineers

1801 Alexander Bell Drive, Reston, VA 20191-4400

(800) 548-2723

www.asce.org

The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring organizations above.

Resolution No. _____ Final Summary Change Order with Max Foote Construction Company LLC, continued.

Section 2. That Mark Saliba, Mayor of said City and in such capacity is hereby authorized and directed to sign said documents for and in the name of the City of Dothan, Alabama, which shall be attested by the City Clerk.

PASSED, ADOPTED AND APPROVED ON _____

Attest:

Mayor

City Clerk

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS