

RESOLUTION NO. _____

WHEREAS, The City of Dothan by Resolution 2019-111 on May 7, 2019 awarded the bid and entered into a contract with Pedal Valves, Inc. of Luling, Louisiana, who submitted the lowest responsible bid on the 2019 Meter Replacements, Retrofits, and AMI Infrastructure Installation Services and Deployment for Water System in the amount of \$2,088,100.00; and

WHEREAS, actual project conditions resulted in the decrease and increase of various bid item quantities; and

WHEREAS, a deduct change order (final) in the total deduct amount of \$134,151.03 is being requested; and

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Dothan, Alabama, as follows:

Section 1. That based upon the recommendation of the Dothan Utilities Director, the City of Dothan approve the deduct change order (final) with Pedal Valves, Inc. to deduct \$134,151.03 from the original contract amount, resulting in a final contract price of \$1,953,948.97, which said change order follows:

Change Order No. 1 (Final)

Date of Issuance: <u>10/5/21</u>	Effective Date: <u>10/5/21</u>
Owner: <u>City of Dothan, Alabama</u>	Owner's Contract No.: <u>PO No. 191012</u>
Contractor: <u>Pedal Valve, Inc.</u>	Contractor's Project No.:
Engineer:	Engineer's Project No.:
Project: <u>2019 Meter Replacements, Retrofits, and AMI Infrastructure Installation Services and Deployment for Water System</u>	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Changes in project conditions resulted in the increase and decrease of various bid item quantities. These changes resulted in a net decrease in cost of \$134,151.03.
Attachments: [List documents supporting change] N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$ 2,088,100.00</u>	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ <p align="center">days or dates</p>
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: <u>\$ N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ <p align="center">days</p>
Contract Price prior to this Change Order: <u>\$ 2,088,100.00</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ <p align="center">days or dates</p>
[Increase] <u>(Decrease)</u> of this Change Order: <u>\$ 134,151.03</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ <p align="center">days or dates</p>
Contract Price incorporating this Change Order: <u>\$ 1,953,948.97</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ <p align="center">days or dates</p>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ <u>Engineer (if required)</u>	By: _____ <u>Owner (Authorized Signature)</u>	By: _____ <u>Contractor (Authorized Signature)</u>
Title: _____	Title: _____	Title: <u>Jason Wilk's VP of Operat.</u>
Date: _____	Date: _____	Date: <u>9/29/21</u>

Approved by Funding Agency (if applicable)
By: _____ Date: _____
Title: _____

This document was prepared in part from material (EJCDC C-941 Change Order) which is copyrighted as indicated below:

Copyright © 2013:

National Society of Professional Engineers

1420 King Street, Alexandria, VA 22314-2794

(703) 684-2800

www.nspe.org

American Council of Engineering Companies

1015 15th Street N.W., Washington, DC 20005

(202) 347-7474

www.acec.org

American Society of Civil Engineers

1801 Alexander Bell Drive, Reston, VA 20191-4400

(800) 548-2723

www.asce.org

The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring organizations above.

Resolution No. _____ approving the deduct change order (final) for Pedal Valves, Inc of Luling, Louisiana, continued.

Section 2. That Mark Saliba, Mayor of said City and in such capacity is hereby authorized and directed to sign said documents for and in the name of the City of Dothan, Alabama, which shall be attested by the City Clerk.

PASSED, ADOPTED AND APPROVED ON _____

Attest:

Mayor

City Clerk

Associate Commissioner District 1

Associate Commissioner District 2

Associate Commissioner District 3

Associate Commissioner District 4

Associate Commissioner District 5

Associate Commissioner District 6

BOARD OF CITY COMMISSIONERS